
1 7 
Revision 0 

LPROU2-17-7.1.3-0003 

Glenn Springs Holdings, Inc. 
A of Occidental Petroleum 

Settling Party 

Glenn Springs Holdings, Inc. 
A Subsidiary of Occidental Petroleum 
5 Greenway Plaza, Suite 110 

Texas 77046 

Supervising Contractor 
Tetra Tech Inc. P +1-973-630-8000 
6 Century Drive, 3rd Floor F +1-973-630-8165 
Parsippany, NJ 07054 tetratech.com 



Quarterly Progress Report Remedial Design - Lower Passaic River Operable Unit 2 
2017 

As per the Administrative Settlement Agreement and Order on Consent for Remedial Design (Settlement 
Agreement) Statement of Work, Paragraph 4.3, the Quarterly Progress Report provides a description of 
activities that took place during the subject period, including: 

a) Summary of Activities: The actions that have been taken toward achieving compliance with the 
Settlement Agreement; 

b) Sampling Results/Data: All results of sampling, tests and all other data received or generated by 
Settling Party, in an interactive, searchable database (in Excel or Access format). This database 
will be equivalent in form and function to any database used by the Settling Party in the 
development of the RD; 

c) Description of Deliverables: A description of all deliverables that Settling Party submitted to EPA; 

d) Remedial Design (RD) Schedule: An updated RD Schedule, together with information regarding 
approximate percentage of completion, delays encountered or anticipated that may affect the future 
schedule for completion of the RD, and a description of efforts made to mitigate those delays or 
anticipated delays; 

e) Description of Modifications: A description of any modifications to the work plans or other 
schedules that Settling Party has proposed or that have been approved by EPA; and 

f) Community Involvement Plan (CIP) Activities: A description of all activities undertaken in 
support of the CIP during the reporting period and those to be undertaken in the next reporting 
period. 

Descriptions of these activities for the subject period are presented in the following sections. Additionally, 
the Quarterly Progress Report includes the following attachments: 

Attachment I Remedial Design (RD) Project Deliverables Schedule; and 

Attachment II Project Deliverables Chronology 

Various activities were performed during the reporting period to support compliance with the Settlement 
Agreement, as summarized below. 

The following planning activities have been performed: 

Meetings between Glenn Springs Holdings, Inc. (GSH) and the Supervising Contractor, Tetra Tech, 
Inc. (Tetra Tech), to plan for project activities. 

Development of work breakdown structure. 

Development of RD Schedule (as described in Section 5.0). 

Development of staffing plans for execution of activities required by Settlement Agreement. 

The following task-specific activities have been performed: 

Data Review and Management: Organization, initial review, evaluation and summary of the initial 
historic sediment sampling data from prior investigations. 
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On December 7, 2016 Tetra Tech received a portable hard drive from HDR Engineering, Inc., 
consultant to EPA, with the results of previous hydrodynamic modeling simulations performed by 
HDR/HydroQual, Inc. Tetra Tech performed an initial review of the extensive information received 
and prepared a summary of the provided information. 

Project Plan Development: Development of various plans/deliverables as described in Section 
4.0. 

Meetings: Attendance of regulatory meetings (EPA, GSH and Tetra Tech), as listed below: 

November 8, 2016 Site Visit (EPA, NJDEP, GSH, Tierra Solutions and Tetra Tech) 

November 9, 2016 EPA Kick-Off Meeting at EPA Region 2 Offices in New York City (EPA, 
Louis Berger, HDR and Tetra Tech) 

No newly generated sampling, tests and/or other data were received or generated by Settling Party. 

The following is a description of all deliverables that were submitted to the EPA during the reporting period. 
Also refer to Attachment II for the Project Deliverables Chronology. 

Project Coordinator Designation: On October 7, 2016, GSH proposed Juan Somoano as the 
Settling Party's designated Project Coordinator in accordance with the requirements of the 
Settlement Agreement Paragraph 4 7. 

Supervising Contractor Designation: On October 14, 2016, GSH proposed Tetra Tech, Inc. 
(Tetra Tech) as the Supervising Contractor in accordance with the requirements of the 
Settlement Agreement Paragraph 44. The proposal included the submittal of Tetra Tech's 
Quality Management Plan (Revision 1, October 2016). 

In a letter to GSH dated October 19,2016, the EPA approved Tetra Tech as the Supervising 
Contractor and provided an authorization to proceed. 

Financial Assurance: On October 25, 2016, GSH submitted documentation in the form of an 
Irrevocable Standby Letter of Credit (16NYS600836) in the amount required by the Settlement 
Agreement Paragraph 112. 

RD Deliverables: The draft Project Management Plan (PMP) was submitted via email to the EPA 
and New Jersey Department of Environmental Protection (NJDEP) on December 20, 2016 (hard 
copy was express mailed to NJDEP on December 21, 2016). 

The updated RD Schedule is provided in Attachment I. At this time, no delays have been encountered or 
are anticipated that may affect the future schedule for completion of the RD. Submitted deliverables and 
associated correspondence are listed in the Project Deliverables Chronology provided in Attachment II. 

No modifications to the work plans or other schedules have been proposed by Settling Party nor approved 
by EPA. 

GSH attended the CAG meeting held at the St. James Church in Newark, New Jersey on November 101h, 

2016. No additional activities are currently planned for the next reporting period. The Settling Party will 
address CIP activities at the direction of EPA. 
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0% 
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lower 8.3 Miles of the Passaic River 
Operable Unit Two of the Diamond Alkali Superfund Site 

In and About and Passaic Counties -New 
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2017 

(i) Information obtained from the Settlement Agreement and SOW (refer to Appendix A and Notes 2 and 3, below). 
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(2) Compliance Milestone: Identified deliverables are compliance milestones, subject to stipulated penalties, pursuant to the Settlement Agreement Section XVI, Paragraph 80. 

(3) Certification: Identified deliverables must be signed by the Settling Party's Project Coordinator, or other responsible official of Settling Party, and must contain the 
certification statement provided in Section 5.5 of the SOW. 

(4 l Date to EPA is based on the Effective Date of the Settlement Agreement (September 30, 2016), EPA Authorization to Proceed (October 19, 2016) and the information in the 
"Deadline" column. Some dates are "TBD" (to be determined) since they are subject to the date of EPA approval of prior deliverables, as specified by the Settlement Agreement 
and indicated in the "Deadline" column. 

(5) Deadline information is based on the RD Schedule in Section 6.2 of the Settlement Agreement SOW. 

(6) Quarterly Progress reports proposed for submittal on the 15th of January, April, July and October. If the 15th of the month falls on a weekend or holiday, the report will be 
submitted the next business day. Refer to PMP Section 3.2.1 for details. 

(?) Supporting Deliverables as per Section 5. 7 of Settlement Agreement and SOW. 

(8) % Complete is an estimate of status of deliverable development relative to EPA comment/approval and finalization. 
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lower 8.3 Miles of the Passaic River 
Operable Unit Two (OU of the Diamond Alkali Site 

in and About Hudson, and Passaic Counties New 
2017 

Date Deliverable Information 

10/7/2016 Project Coordinator Designation submitted to EPA by GSH 

10/14/2016 Supervising Contractor Designation submitted to EPA by GSH 

10/19/2016 EPA approval of Tetra Tech as Supervising Contractor 

10/25/2016 Financial assurance documentation submitted to EPA by GSH 

12/21/2016 Draft Project Management Plan (PMP) submitted to EPA by GSH 

1/13/2017 Draft Remedial Design Work Plan (RDWP) with Emergency Response Plan (ERP) submitted to EPA by GSH 

1/17/2017 Quarterly Progress Report (for period of October through December 2016) submitted to EPA by GSH 
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